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720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

February 16, 2015

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  January 2015 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in January 2015 at the Gasco Sediments Site within the Portland Harbor

Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

¢ January 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report
to EPA.

e January 19 — Anchor QEA performed the monthly visual monitoring of the shoreline

area in the direct vicinity of the pilot cap.

e January 22 — Anchor QEA submitted notification to EPA of NW Natural’s intent to

collect additional distributed temperature sensing (DTS) data in the focused
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2.

investigation area of the Gasco Sediments Site in accordance with the EPA-approved
Work Plan dated August 25, 2014.

January 23 — NW Natural received EPA approval to collect additional DTS data.

January 27 — Anchor submitted the revised dive plan to EPA in support of the EPA-

approved diver reconnaissance associated with the additional DTS data collection.

January 29 — The Oregon Department of Environmental Quality (DEQ) notified Anchor
QEA that it has no objections to NW Natural proceeding with temporary shut-down of
the hydraulic control and containment (HC&C) system to support the additional DTS

data collection.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

4.

Submit the February monthly progress report.

Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

Collect additional DTS data in the focused investigation area.

ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

NW Natural remains ready at EPA’s convenience to meet with EPA to discuss the path forward

for the Gasco Sediments Site. Please contact the undersigned if you have any questions or

require additional information.
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Sincerely,
Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Ilene Gaekwad and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

January 19, 2015 Project Number: 000029-02.36 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 9)—January 2015

Time
Observation
Concluded:

January 19, 2015 @ 12:30 January 19, 2015 @ 13:30

Sunny, 50° Fahrenheit, northeast wind @ 0-5 knots.

Very little wave action (0.0 — 0.1 feet in height)

.

Tidal Conditions:

Willamette River level on 1/19/15 ranged in elevation from 8.06 to 10.08
feet. The Willamette River level during photos was approximately 8.74 feet
measured at 13:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship
dock and the wooden dolphin (near the upriver extent of the site and near
the Siltronic Corporation outfall). Buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (1/19/15):
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Photo 3 — Conditions 1mmedzately downrwer of cap area ( 1/19/15)
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